EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 17

4. Name of this Investment: NAVSTAR GLOBAL POSITIONING SYSTEM
5. Unique Project (Investment) Identifier (UPI): 007-17-05-12-01-6368-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2001 or earlier

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

NAVSTAR Global Positioning System (GPS) consist of 6 programs 1) Navigation Sensor System
Interface (NAVSSI) an Acquisition Category (ACAT) IVT, Post Full Rate Production (FRP); 2) Air
Navigation Warfare (Air NAVWAR), an ACAT lll, Post FRP; 3) Sea Navigation Warfare (Sea NAVWAR)
an ACAT lll, Increment (INC) 1 (Post FRP), INC 2 (Pre Milestone (MS) C/FRP), INC 3 (Pre MS B); 4)
Wavelength-Routed Network 6 (WRN-6) and 5) Defense Advanced GPS Receiver (DAGR) an
Abbreviated Acquisition Program (AAP), Post FRP; and 6) GPS Based Precision, Navigation & Timing
(PNT) Service (GPNTS) program Post MS B. The NAVSTAR GPS programs mission is to provide
assured and protected navigation solutions to the war fighters through supported, affordable, and
integrated systems. In accordance with OPNAVINST 9420.1B "GPS Precise Positioning Service systems
shall be used for all combat, combat support, and combat service support operations and training" to
provide assured access to accurate position and performance under intentional and unintentional
interference. FY2012 Accomplishments to include: Air NAVWAR - Assist air platforms with integration of
anti-jam capability to include Unmanned Aircraft System and weapons, provide assured PNT efforts and
GPS Modernization Navy unique requirements to GPS Wing, other programs and Department of Defense
services reducing impact to platform navigation systems, keep Fleet apprized of GPS Enterprise Selective
Availability Anti-Spoofing Module developments, and participate in joint NAVWAR Memorandum of
Understanding (MOU) initiatives with Canada, United Kingdom and Australia. Sea NAVWAR - Increment
3 (SUB AJ): Begin acquisition and logistics documentation in support of MS B. GPNTS - Complete post
award contract activities. Conduct the Initial Baseline Review (IBR) with the Contractor. Complete
Earned Value Management (EVM) analysis as required and monitor contract activities. Update
acquisition documentation as necessary to support program changes. Provide engineering and technical
support to the Contractor to ensure system design and software development are in alignment with the
Capabilities Development Document (CDD) and Technical Requirements Document (TRD). Review the
System Engineering Master Plan (SEMP) provided by the Contractor. Conduct the program's Preliminary
Design Review (PDR) and post Preliminary Design Review assessment event with the Milestone
Decision.
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b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
2009-09-18
b. Provide the date of the most recent or planned approved project charter. 2008-05-27

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Marlena Mayer
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
¢ Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1
and 2010 2011 2012 2013
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 10
3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table
Contract
Status

Contracting
Agency ID

Procurement
Instrument
Identifier (PIID)

Indefinite Solicitation | Alternativ
Delivery Vehicle e
(IDV) Reference

ID

EVM
Require
financing o}

Ultimate
Contract
Value (M)

Type of

sk Order
(Pricing)

Awarded F0470102C0011 - * *

$480,000,000.0 -

Solicitation ID Type of

Contract/Task Order

Is the

Contract/Ta | contract

a
Perform
ance
Based
Service
Acquisit
ion
(PBSA)?

Effective date

Effective
date

Actual or
expected
End Date of
Contract/Ta
sk Order

- 2011-09-30

Extent Competed

Extent
Competed

Short
description
of
acquisition

Short description of
acquisition

(Pricing)

Firm Fixed Price X
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2002-11-06 Y

200302!000006!5700!
CZ46 !'SMC/PKG Los
Angeles AFB
IF0470102C0011
IAIN!IN!
120021106!20030930!
060605883!96296058
91962960589!N!ROC
KWELL COLLINS,
INC 1400
COLLINS RD NE
ICEDAR RAPIDS
11A152498112000!113!
19!Cedar Rapids
ILinn llowa
1+000005026814!N!N!
000005026814!5826!
Radio Navigation
Equipment, Airborne
IA7 [ELECTRONICS
AND
COMMUNICATION
13000!NOT
DISCERNABLE OR
CLASSIFIED
1334220!E! 1311111

OMB Circular No. A11 (2010)


http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=F0470102C0011&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=

EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Contract | Contracting
Status Agency ID

Procurement
Instrument
Identifier (PIID)

Table I.C.1 Contracts Table

Indefinite Solicitation | Alternativ EVM Ultimate
Delivery Vehicle ID e Require Contract

(IDV) Reference financing o} Value (M)
I}

Type of

sk Order
(Pricing)

Is the Effective
Contract/Ta | contract date

a

Perform
ance
Based
Service
Acquisit
ion

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

Awarded

SPRWA109D0003

Firm Fixed Price

* * $13,250,000.0

Time and
Materials

(PBSA)?

N

2005-02-22

2009-06-05

199990909!B! ! IB!
IAIUIJI2!1003!B!
IAINIF! I INICIN! I
ICICIAIAIO00!AICIN!
iyt o 10001!!

Y 200506!000009!5700!
FA8807!SMC/GPK
IF0470102C0011

IAIN! IN!
1P00021!20050222!20
050731!060605883!9
62960589!962960589

INIROCKWELL
COLLINS, INC 400
COLLINS RD NE
ICEDAR RAPIDS
11A152498!12000!113!
19!Cedar Rapids
ILinn !lowa
1+000000040192!N!N!
000000000000!5826!
Radio Navigation
Equipment, Airborne
IA7 IELECTRONICS
AND
COMMUNICATION
EQUIP 1166 !Navstar
GPS 1334220!E! I3!'!
IB! 1'120200930!B!A!
B! IAIU1J!121003!B!
IAINIZITINICIN! T
ICIC!AIAIO00!AICIN! !
11Y!1110001!!

Y Controlled
Reception
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Pattern
Antenna
(CRPA)

Awarded N0042106C0045 * * $490,000.0 Firm Fixed X 2006-09-26  2013-01-25 N 20061215177
Price 03!1700!NO0
421!INAVAL
AIR
WARFARE
CENTER
AIR
DIVIN004210
6C0045
IAIN! IN!
1
120060926!2
0061126!361
57673910357
29867!00187
6440!N!EDO
CORP
1455
COMMACK
RD
IDEER
PARK
INY!11729!0
7157'103!36!
Bohemia
ISuffolk
INew York
1+000000486
495!N!N!000
002068405!5
826!Radio
Navigation
Equipment,
Airborne
A7
IELECTRONI
CS AND
COMMUNIC
ATION
EQUIP 1530
1AV-8B
Remanufactu
re
1334511E!
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13rret
199990909!B!
[RVAY

IDluljI1ioo1!
NI1AIAlY!IZ!!

INICIN! !
IAIAIAIAIOO00!

AICIYIT]
1Y!1719!INOO
019!0001!!

Awarded 0001,0002, 0003,  NO003908D0008 * * $16,000,000.0  Firm Fixed N 2008-07-28

2013-07-27 Full and provide
0004, 00

Price Open NAVSSI
Competition shipsets, with
optional kits
as specified
in the
individual
delivery
orders

Awarded 0001,0002, 0003,  NO003908D0009 * * $16,000,000.0 Firm Fixed N

2008-07-28 2013-07-27 Full and provide
0004, 00

Price Open NAVSSI
Competition  shipsets, with
optional kits
as specified
in the
individual
delivery
orders

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *

c.Was the Acquisition Plan approved in accordance with agency requirements *

d.If "yes," enter the date of approval? *

e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *
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g.If an Acquisition Plan has not been developed, provide a brief explanation.

*

Page 9/ 20 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. Navigation systems are designated as platform information technology (PIT) and do not connect
tot he Global Information Grid (GIG). As such, Navigation systems do not provided services such as the
internet and e-mail.

3. Provide the date of the most recent or planned Quality Assurance Plan 2011-09-30

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s).

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2006-10-04

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-08-11
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Section B: Cost and Schedule Performance

Description of
Activity

DME or SS

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

NAVSSI
Milestone Il
Verifying the

preliminary
design and
engineering
approach,
designing
subsystems,
building models
and prototypes,
testing and
evaluating
subsystems,
analyzing
tradeoffs in
depth, planning
future efforts.

NAVSSI
Milestone IlI
System/equipme
nt and support
items are fully
developed,
engineered,
designed, and
fabricated.
Developmental
tests and
evaluations
(DT&E) are
conducted to
ensure that
specifications are
met.

NAVSSI SS
Milestone IV
Operational and

Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
* $5.3 $10.4 1991-02-01 1991-02-01 1993-11-01 1994-05-01 100.00% 100.00%
* $11.5 $11.5 1993-11-01 1994-05-01 1994-04-24 1995-06-01 100.00% 100.00%
* $34.6 $34.6 1995-06-01 1995-06-01 2017-01-01 85.00% 85.00%
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

support systems
are procured
and put in place.
Items are
manufactured.
Operational units
are trained.
Systems are
fielded/deployed
to users.

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? no
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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Section E: Performance Information

Table |.E.1a. Performance Metric Attributes

Measurement Area Measurement Measurement Indicator | Reporting Frequency Unit of Measure Performance Measure Baseline Year Baseline
(For IT Assets) Grouping Direction Established for this

(For IT Assets) measure
(Crigination Date)

Technology User Requirements "Provide an integrated annual hull increase NAVSSI Block 4.2.1 2012-01-01
Position, Navigation,and
Timing (PNT)solution to
the USN ships"

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2012 Actual results not yet  Install/lupgrade NAVSSI Met 2010-09-20
available. in 19 ships
Processes and Activities Compliance "Provide an annual hull increase NAVSSI Block 4.2.1 2013-01-01

integratedPosition,
Navigation,and Timing
(PNT)solution to the

USN ships"
Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
2012 Actual results not yet  Install/lupgrade NAVSSI Met 2010-09-20
available. in 12 ships
Processes and Activities Costs Address all annual hull increase NAVSSI Block 4.2.1 2013-01-01

Fleet-Initiated and
required NAVSSI
technology refresh
System and Software
modifications

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2013 Actual results notyet  Install/lupgrade NAVSSI Met 2010-09-20
available. in 12 ships
Processes and Activities Costs Complete Program annual document increase Still in development 2009-01-01
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Mission and Business
Results

System Development

Processes and Activities Compliance

Processes and Activities

Compliance

Customer Results IT Infrastructure

Life-cycle Cost Estimate
to baseline program
costs.

Design Readiness
Review 4th Qtr FY10

Installation
documentation to
complete Coast Guard
deliveries

Installation
documentation to
complete Coast Guard
deliveries.

Integration of NAVSSI

2009

annual

2010

annual

2011

annual

2010

annual

Actual results not yet
available.

review

Actual results not yet
available

hull

Actual results not yet
available. .

hull

Installation complete in
WMSL 750 in August
2010

hull

Still in development Met
increase 1
Scheduled for SEP 1-2, Met
2010
increase "Existing NAVSSIBlock
4.2.1 Systeminstallation
documentation”

"Delivery of Met

NAVSSIBlock 4.2.2
hardwareand software to
at leastone Coast

GuardCutter."
increase "Existing NAVSSIBlock
4.2.1 Systeminstallation
documentation”
"Delivery of Met

NAVSSIBlock 4.2.2
hardwareand software to
at leastone Coast
GuardCutter."

increase NAVSSI Block 4.2.1

2010-09-20

2010-01-01

2010-09-20

2011-01-01

2010-09-20

2010-01-01

2010-09-20

2012-01-01
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Customer Results

Customer Results

Mission and Business
Results

Maintenance

Integration

Integration

Logistics Management

Block 4.2.1 into USN
ships

Integration of NAVSSI
Block 4.2.2 into
follow-on US Coast
Guard Cutters and FMS
customers

Integration of NAVSSI
Block 4.2.2 into Coast
Guard Cutter(s).

Maintain supportability

2012

annual

2011

annual

2010

annual

2012

In Progress

hull

Actual results not yet
available.

hull

Actual results not yet
available.

system

Actual results not yet
available.

Install/lupgrade NAVSSI Met
in 19 ships
increase "Existing NAVSSIBlock
421
SystemOperationalVerifi
cation Test(SOVT)
andinstallation
procedures”
"Delivery of Met

NAVSSIBlock 4.2.2
hardwareand software to
at leastone Coast
GuardCutter."
increase "Existing NAVSSIBlock

4.2.1

SystemOperationalVerifi

cation Test(SOVT)
andinstallation
procedures"

"Delivery of Met
NAVSSIBlock 4.2.2
hardwareand software to
at leastone Coast

GuardCutter."
increase NAVSSI Block 4.2.1
Sufficient components to Met

replace all CASREP

2010-09-20

2011-01-01

2010-09-20

2010-01-01

2010-09-20

2012-01-01

2010-09-20
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REQNs
Mission and Business Logistics Management ~ Maintain supportability annual system increase NAVSSI Block 4.2.1 2013-01-01
Results
2013 Actual results not yet  Sufficient components to Met 2010-09-20
available. replace all CASREP
REQNs
Technology User Requirements Number KPP thresholds annual requirement increase 7 2010-01-01
met.
2010 7 7 Met 2010-09-20
Technology User Requirements Provide an integrated annual system increase NAVSSI Block 4.2.2 2011-01-01
Position, Navigation, and hardware
Timing (PNT) solution to
follow-on US Coast
Guard Cutters and FMS
customers
2011 Design complete, "Develop new Met 2010-09-20
installation in WMSL 750  synchrointerfaces for
complete in August 2010 NAVSSIBIlock 4.2.2, hold
. PDR,hold CDR, hold
TRR,and develop
SIDs/ICDs. "
Customer Results New Customers and Provide an integrated annual systems increase NAVSSI Block 4.2.3 2009-01-01
Market Penetration Position, Navigation, and hardware
Timing (PNT) solution to
the US Coast Guard
2009 Still in development. "Develop new interfaces Met 2010-09-20
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Mission and Business Logistics Management Provide ILS
Results documentation for Coast
Guard
Mission and Business Logistics Management Provide ILS

Results documentation for
follow-on US Coast
Guard Cutters and FMS
customers
Processes and Activities Costs Resolve all required

System Software
modifications

Resolve all required
System Software
modifications

Processes and Activities Compliance

Block 4.2.3 initial design

review scheduled for

for NAVSSIBlock 4.2.3,
hold Design Reviews,

SEP 2010, final design  and develop SIDs/ICDs.

review scheduled for

NOV 2010.
annual hull increase "Existing NAVSSIBlock 2009-01-01
4.2.1 ILSdocumentation
andspecific Coast
GuardrequirementsExisti
ng NAVSSI"
2009 All'ILS products provided All required Coast Guard Met 2010-09-20
ICW installation in ILS documentation
WMSL 750 in July 2010
annual document increase "Existing NAVSSIBlock 2011-01-01
4.2.1 ILSdocumentation
andspecific Coast
GuardrequirementsExisti
ng NAVSSI"
2011 Actual results not yet  All required Coast Guard Met 2010-09-20
available, still in ILS documentation
development
annual system increase NAVSSI Block 4.2.1 2013-01-01
2013 Actual results not yet All requirements to Met 2010-09-20
available. modify software (e.g.
IAVA, EOL components,
etc) met
annual system increase NAVSSI Block 4.2.1 2012-01-01
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Technology User Requirements

* - Indicates data is redacted.

The horizontal position
error shall be >7m (2)
-95% The vertical
position error shall be
>12.5m (2 ) -95%

2012

annual

2009

Actual results not yet
available.

meters

Actual results not yet
available.

All requirements to Met
modify software (e.g.
IAVA, EOL components,

etc) met
decrease The horizontal position
error shall be >7m (2)
-95% The vertical
position error shall be
>12.5m (2 ) -95%
The horizontal position Met

error shall be >7m (2)
-95% The vertical
position error shall be
>12.5m (2 ) -95%

2010-09-20

2009-01-01

2011-02-11
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